
COUNTY OF LOS ANGELES

DEPARTMENT OF PARKS AND RECREATION
"Creating Community Through People, Parks and Programs"

Russ Guiney, Director

February 20, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

APPROVAL OF THE LADERA PARK
LIGHTING REPLACEMENT PROJECT
C.P. NO. 69536, SPEC NO. 06-0040

(Second District - 3 Vote Matter)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Find that the proposed project is categorically exempt from the California
Environmental Quality Act (CEQA) pursuant to the State CEQA Guidelines and
the County's Environmental Document Reporting Procedures and Guidelines
adopted by your Board on November 17,1987, cited herein.

2. Instruct the Director of Parks and Recreation to complete the Ladera Park
Lighting Replacement project funded by the Net County Cost (NCC) General
Fund, State Proposition 40 Robert Z'berg-Harris Program, and Safe
Neighborhood Parks Proposition of 1996 in the amount of $220,000, as

specified in Attachment A.

3. Approve the Youth Employment Plans as specified in Attachment B.

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION

Approval of the recommended action will allow the Department of Parks and Recreation
(Department) to carry out the Lighting Replacement Project at Ladera Park.

The proposed project consists of removing and replacing existing ball field sport lighting
with four (4) new poles, replacement of associated electrical components, and the
installation of a separate meter. At-risk youth are unable to perform tasks on this
project due to the nature of the work.
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IMPLEMENTATION OF STRATEGIC GOALS

These actions meet the County's Strategic Plan Goal No. 1 of Service Excellence and
Organizational Effectiveness as this construction contract will improve public facilities
and restore them fully into service sooner than with traditional construction contracting.

FISCAL IMPACT/FINANCING

There is no anticipated additional fiscal impact to the County due to the use of the Job
Order Contract (JOC) process. No work will be assigned to this JOC without the Chief
Administrative Office's prior review and approval. The contract will be administered by
the Department of Public Works and the project is funded by the NCC General Fund in
the amount of $138,000, State Proposition 40 Robert Z'berg-Harris Program in the
amount of $72,000 and Safe Neighborhood Parks Proposition of 1996, in the amount of
$10,000.

Operatina Budaet Impact

The Department does not anticipate anyone-time or ongoing costs resulting from
improvements to Ladera Park. The nature of the improvements is to replace existing
infrastructure, which the Department has determined will not require additional
maintenance. The Department's operating budget includes sufficient appropriation to
fund the operations and maintenance of the park improvements.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard JOC, in the form previously approved by County Counsel, will be used. The
standard Board-directed clauses for contract terminations, renegotiations, and hiring
qualified displaced County employees will be included. The project specifications also
contain provisions requiring the contractor to report solicitations of improper

consideration by County employees and allowing the County to terminate the contract if
it is found that the contractor offered or gave improper consideration to County

employees.
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ENVIRONMENTAL DOCUMENTATION

The proposed project is categorically exempt from CEQA according to Sections 15302
(c) and 15304 (a) (b) of the State CEQA Guidelines and Classes 2 (e) and 4 (a) (c) of
the Environmental Document Reporting Procedures and Guidelines adopted by your
Board on November 17, 1987, because the project provides for replacement of existing
facilities as well as minor alterations to land and new landscaping.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The use of this contract will expedite the completion of repair or refurbishment work
managed by the Department of Public Works. The project is estimated to be completed
within 91 calendar days (13 weeks), and minor impacts to tenant departments may
occur while repair or refurbishment work is underway. Activities required to complete
these projects will result in minimal disruption of services.

CONTRACTING PROCESS

On May 30, 2006, your Board adopted the JOC Unit Price Book and Specifications for
the repair and refurbishment of County facilities and instructed the Executive Officer to
advertise for bids. Bidders were required to submit a set of cost adjustment factors that
would be applied to the unit prices for work in the JOC Unit Price Book. The bid was
determined by calculating a composite factor using a predetermined and advertised

formula. The JOC Unit Price Book and the contractor's adjustment factors have been
incorporated in the awarded JOC contracts.
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CONCLUSION

Please instruct the Executive Officer-Clerk of the Board to return three (3) conformed
copies of this action to the Department of Parks and Recreation and one (1) conformed
copy to the Chief Administrative Office, Capital Projects Division.

Respectfully submitted,

RG:Sl

~.~
Russ Guiney
Director

Attachments (2)

c: Executive Office (22)

Chief Administrative Office
County Counsel



ATTACHMENT A

APPROVAL OF THE LADERA PARK
LIGHTING REPLACEMENT PROJECT

C.P. NO. 69536
(Second District - 3 Vote Matter)

Scheduled Revised Actual
Project Activity Completion Completion Completion

Date Date Date

1. Award Design Contract Jun-06 Jun-06

2. Execute Design Contract Jul-06 Jul-06

3. Schematic Design Aug-06 Aug-06

4. Design Development Sep-06 Sep-06

5. Construction Documents Nov-06 Nov-06

6. Jurisdictional Approvals Dec-06

7. Construction Award Dec-06

8. Construction Start Jan-07

9. Substantial Completion Mar-07

10. Final Acceptance Mar-07

Cost Category Project Cost
1. Land Acquisition N/A

2. Plans and Specifications $22,340
3. Plan Review $450
4. Make-Ready Activities $3,210
5. Construction

a. Contract $140,000
b. Change Orders $14,000

6. Equipment N/A
7. Consultant Services $20,000
8. County Services $20,000
9. Youth Employment Plan N/A

TOTAL $220,000



ATTACHMENT B

COUNTY OF LOS ANGELES
DEPARTMENT OF PARKS AND RECREATION

LADERA PARK LIGHTING PROJECT
(C.P.69536)

YOUTH EMPLOYMENT PLAN

Backaround (Scope of Work)

The proposed project consists of removing and replacing existing ball field sport lighting
with four (4) new poles, replacement of associated electrical components, and the
installation of a separate meter.

Tasks that may be penormed by At-Risk Youth

Due to the nature of this project, no youth will be employed on this project.

Method of Youth Employment

The Department of Parks and Recreation (Department) has full time and part-time youth
employed in various areas of the Department. The Youth Enhancing Parks Program
(YEPP) allows youth to work on projects based on their training, experience, and
physical class, as qualified. Youth will be managed and supervised by Department
staff. In addition, the Department requires contractors to make a good faith effort to
employ at-risk youth from the community in which the project is being carried out in
compliance with the County's definition of "at-risk youth".

Youth Employment Goal

Under the provisions of Los Angeles County Regional Park and Open Space District's
policy on employment of youth, the Youth Employment Minimum Obligation (YEMO) of
the County of Los Angeles in the amount of $15,739,750 (equal to fifty percent of the
total maintenance and servicing funding from Proposition A of 1992 and 1996) has been
met; however, the Department actively pursues employment opportunities for at-risk
youth on all projects.


